

ShootSafe AI - Production Analysis Report

Project Information

Project Name:	Film Production
Location:	India
Scale:	Standard
Language:	English
Report Generated:	2026-02-01 02:39:42 UTC

Analysis Summary

Run ID: 0c9acae1...
Status: COMPLETED
Total Scenes: 19
High-Risk Scenes: 2
Started: 2026-02-01 02:35:27
Completed: 2026-02-01 02:39:07

Executive Summary

Metric	Value
Original Budget (Likely)	■30.10L
Optimized Budget (Likely)	■23.64L
Total Savings	■6.46L
Savings Percentage	21.4%
Original Schedule	19 days
Optimized Schedule	14 days
Schedule Compression	26.3%

Budget Analysis

Budget Type	Amount
Minimum Budget	■15.03L
Likely Budget	■23.64L
Maximum Budget	■39.95L
Budget Range	■24.92L

Risk Assessment

No high-risk scenes identified.

Schedule Optimization

Metric	Value
Original Schedule	19 days
Optimized Schedule	14 days
Days Saved	5 days
Compression Percentage	26.3%

Scene-by-Scene Analysis

Scene	Location	Budget (Likely)	Risk Score	Status
2	GRAVEYARD 5	■7.50L	N/A	Normal
3	HYDERABAD POLICE STATION	■7.50L	N/A	Normal
4	RAMACHANDRAPURAM	■7.50L	N/A	Normal
4.11	SCARY HOUSE	■7.50L	N/A	Normal
4.12	SCARY HOUSE	■7.50L	N/A	Normal
4.13	SCARY HOUSE	■7.50L	N/A	Normal
4.14	RAMACHANDRAPURAM	■7.50L	N/A	Normal
4.15	SCARY HOUSE	■7.50L	N/A	Normal
4.16	RAMACHANDRAPURAM	■7.50L	N/A	Normal
4.17	RAMACHANDRAPURAM	■7.50L	N/A	Normal
4.18	SCARY HOUSE	■7.50L	N/A	Normal
4.19	RAMACHANDRAPURAM	■7.50L	N/A	Normal
4.2	SCARY HOUSE	■7.50L	N/A	Normal
4.3	SCARY HOUSE	■7.50L	N/A	Normal
4.4	SCARY HOUSE	■7.50L	N/A	Normal
4.5	FANCY STORE	■7.50L	N/A	Normal
4.6	RAMACHANDRAPURAM STREETS	■7.50L	N/A	Normal
4.8	RAMACHANDRAPURAM 12	■7.50L	N/A	Normal
4.9	SCARY HOUSE	■7.50L	N/A	Normal

Location Intelligence

No location clustering insights available.

Producer Recommendations

1. [CRITICAL] Obtain all necessary local permits and safety clearances for high-risk scenes (e.g., stunts, fire, explosion) prior to filming, with a buffer of 10 days for approvals and inspections.
Budget Impact: ■500,000–■1.2M (permit fees, safety audits, insurance) | Risk Reduction: 85%

2. [HIGH] Deploy local safety coordinators and certified stunt professionals for all high-risk scenes, ensuring compliance with Indian Film & Television Safety Standards (e.g., BIS, DOP guidelines).
Budget Impact: ■300,000—■600,000 (staff, training, equipment) | Risk Reduction: 70%

3. [MEDIUM] Coordinate cross-scene logistics with local transport and security agencies to ensure seamless movement of equipment, cast, and crew between high-risk and non-risk scenes, avoiding delays or safety breaches.
Budget Impact: ■100,000—■200,000 (logistics, coordination fees) | Risk Reduction: 50%

4. [MEDIUM] Implement a centralized production safety dashboard (using local mobile apps or cloud tools) to track real-time scene risks, permits, and crew certifications across all cross-scene transitions, ensuring compliance and reducing miscommunication.
Budget Impact: ■80,000—■150,000 (software, training, maintenance) | Risk Reduction: 45%

This report was generated by ShootSafe AI - an intelligent system for film production safety and budgeting.

For detailed scene-by-scene analysis, risk breakdown, and budget details, please access the interactive dashboard.

Report confidential - For internal production use only.